

**STATEMENT OF WORK
FOR TRANSFORMATIONAL SERVICES**

Intelligent Document Data Extraction for Subscription Onboarding
SOW – UC 11(2026-01)

This STATEMENT OF WORK FOR SERVICES (this “**Intelligent Document Data Extraction for Subscription Onboarding SOW**”), is entered into as of 5/18/2026 (“**SOW Effective Date**”) by and between SEI Global Services Inc. (“**SEI**”) and International Business Machines Corporation (“**Vendor**”), pursuant to the Master Statement of Work For Transformational Services, dated as of April 15, 2026 by and between SEI and Vendor (the “**MSOW**”) pursuant to the Master Agreement, effective as of March 18, 2026, by and between SEI and Vendor (the “**MSA**”). For the purposes of this “Intelligent Document Data Extraction for Subscription Onboarding SOW”, the term SOW shall mean the MSA, together with the MSOW and this Intelligent Document Data Extraction for Subscription Onboarding SOW, but not other SOWs entered into under the MSA or MSOW (this “**SOW**”). Capitalized terms not defined in this Intelligent Document Data Extraction for Subscription Onboarding SOW have the meanings ascribed to them in the MSOW or the MSA, as applicable.

VENDOR CONTACT:	Manoj Sthanu
TELEPHONE:	+1-201 565 6854
EMAIL:	Manoj.Sthanu@ibm.com

Changes to this SOW will be processed as a Change Order as set forth in the MSOW. The implementation of changes may result in modifications to the Estimated Schedule, Charges, and other terms of this SOW, which will be agreed by the parties and documented in a Change Order.

The following are incorporated in and made part of this SOW:

- Schedule 1: Scope of Services, and any Deliverables
- Schedule 2: Fees
- Schedule 3: Measurement Metrics
- Schedule 4: Termination Rights and Fees
- Schedule 5: Technology Tools and Existing IP
- Appendix A: Implementation Plan (the “Implementation Plan”)

1. **Term.** The initial term of this SOW begins on the SOW Effective Date and ends on 4/16/2027, unless terminated earlier in accordance with the terms of the Agreement (the “**SOW Initial Term**”).

2. **Services.**

- a. **Scope.** Vendor will perform the Services set forth in Schedule 1 attached hereto (the “**Services**”), In accordance with the terms and conditions of the Agreement, MSOW and this SOW.

Solution and Technical Dependency Summary: The Solution will retrieve onboarding documents received via email, FTP sites, and other shared repositories. The Solution will classify documents (as required); extract appropriate data entities required to be extracted from the documents and will integrate with Investor Insight (for data entry of relevant fields for onboarding) and JIRA (for workflow sub-task creation and tracking). Docuflow (IBM solution built on Azure) will be leveraged for implementing this solution. The solution will deliver the documents to an SEI agreed location.

- b. **No Investor Advisor Functions.** SEI and Vendor agree that Vendor will not perform, and none of the Services involve the performance of, investor advisor functions on behalf of SEI
- c. **Language Requirements.** Vendor will perform the Services in the English language.

3. **Pre-Production Delivery; Deliverables and Delivery Completion Criteria.** Vendor will deliver the Deliverable into the Pre-Production Environment (as defined in Schedule 1) provided by SEI (“**Delivery**”). Following Delivery, SEI has 10 business days, (unless otherwise aligned with the vendor) from the date of Delivery (the “**Acceptance Period**”) to review the Deliverable and validate the Deliverable satisfies the Acceptance Criteria in accordance with Schedule 1 of this SOW (“**Acceptance Testing**”) and either 1) provide Vendor with notice of any Non-Conformities, along with a specific description of such Non-Conformities (“**Non-Conformity Notice**”) or 2) provide

Vendor with written notice of Delivery Completion. If Vendor receives a Non-Conformity Notice prior to the end of the Acceptance Period, Vendor shall comply with the remediation process outlined in Section 4.1 of the MSOW.

4. **Deployment in Production; Dependencies and Internal Requirements.** Upon Delivery Completion, the parties will satisfy their respective conditions and dependencies for the Services as set out in Schedule 1 attached hereto (the “**Dependencies**”). In addition, Schedule 1 of this SOW sets forth SEI’s Internal Requirements for this SOW. Upon completion of the Dependencies and Internal Requirements, the parties will work to deploy the Deliverable(s) in production with a projected date of Opportunity Go-Live currently being: 9/11/26 for Ph I, 11/6/2026 for Ph II and 1/22/2027 for Ph III. Go-live schedules will be aligned with SEI production go-live dates.
5. **Validation.** Upon Opportunity Go-Live, the Validation Period will commence, and the parties will confirm that the Deliverable(s) have been successfully implemented in production and meet the agreed Measurement Metrics as detailed in Schedule 3. SEI will provide written confirmation of Validation (a “**Validation Notice**”) by the last day of the Validation Period or provide Vendor with notice of any failure of the Deliverable(s) to meet the Measurement Metrics (“**Validation Shortfall Notice**”)

If SEI delivers a Validation Shortfall Notice hereunder, the process applicable to a Non-Conformity Notice and remediation under Section 3 of this SOW and Section 4.1 of the MSOW shall apply in the same manner to a Validation Shortfall Notice under this Section 5; notwithstanding the foregoing, the revalidation period under this Section 5 is 10 business days.

6. **Reports.** There are no additional reports necessary under this SOW other than the reports required for governance purposes as set forth in Schedule 5 to this SOW.
7. **Service Locations.**

In accordance with Section 9.2 of the MSOW, Vendor shall provide the Services at the following locations: United States and India.

8. **Responsibilities.**

a. Vendor Responsibilities.

In addition to the Vendor Responsibilities set forth in the MSA and the MSOW, Vendor shall have the following additional responsibilities:

- i. Project Manager - Vendor hereby designates **Antonio Blanco** as its Project Manager for this SOW (the “**Vendor Project Manager**”) who will be the single point of contact for all communications with SEI’s Project Manager. The Vendor Project Manager shall have the responsibilities set forth in the MSOW and shall provide project and operational guidance, and serve as the interface between the Vendor and any of its Approved Subcontractors participating in this SOW. The Vendor’s Project Manager is a “**Key Personnel**”. Unless otherwise agreed by the parties, all Key Personnel shall be dedicated to SEI and provide the Services described in this SOW on a full-time basis;
- ii. Vendor assigns the following additional Key Personnel:

Vendor SOW Team	Role Description	Resource Name
Project Manager	Main point of contact	Antonio Blanco
Technology Architect	Key member of the Technology Committee and Primary responsibility for technology related guidance	Nathan Lasnoski

- iii. Vendor must be experienced in the principles and regulatory implications of the financial services industry;
- iv. Vendor shall adhere to the terms and conditions of this SOW and any amendments thereto; and
- v. Vendor shall be responsible for all performance related issues, personnel reviews or rewards.
- vi. Vendor shall conduct a knowledge transfer session with the SEI tech organization and another with the business team for proper operational handoff

b. SEI Responsibilities.

In addition to the SEI Responsibilities set forth in the MSA and the MSOW, SEI shall have the following additional responsibilities:

- i. **Project Manager** – SEI hereby designates Brad Landis as its Project Manager for this SOW (the “**SEI Project Manager**”) who will be the single point of contact for all communications with Vendor’s Project Manager. The SEI Project Manager shall have the responsibilities set forth in the MSOW and shall provide project and operational guidance, and shall serve as an interface between the Vendor and all SEI Key Resources and departments participating in this SOW;
- ii. **Key Resources** - SEI will provide the following Key resources for SEI’s project team as set forth below.

SEI’s SOW Team	Role Description	Resource Name
Project Manager	Main point of contact	Brad Landis
Key Project Stakeholder	Main Business Stakeholder and member of the Technology Committee	Rob Bonanno
Project Technology stakeholder – Investor Insight	Key member of the Technology Committee and Primary responsibility for technology related guidance	Tim Becker
Project Technology stakeholder – JIRA	Key member of the Technology Committee and Primary responsibility for technology related guidance	Tyler Anderson

9. **Fees.**

- a. **Fees.** In consideration for Vendor providing the Services and Deliverables described above, SEI agrees to pay Vendor fees for the Services as set forth in Schedule 2 attached hereto (the “**Fees**”). Except as expressly stated herein, there are no additional fees, charges or expenses incurred by SEI hereunder.
- b. **Fee Schedule.** The Fees specified above shall become due and payable in accordance with Schedule 2 of this SOW.
- c. **No Purchase Order.** SEI hereby confirms and agrees that, notwithstanding the terms of this SOW, the MSOW, or our prior practice, payment under this SOW is not contingent upon issuance of a Purchase Order. All approvals required to issue payment have been obtained.

10. **Technology Tools.**

- a. The parties agree that the Services hereunder only involve the development or implementation of code to create the Deliverable and that the Services do not involve or require the introduction of any new technologies or tools to SEI’s Systems.
- b. **Pre-Existing IP.** The Pre-Existing IP for each Vendor and SEI is set forth in Schedule 5

11. **AI Tools.**

This project will leverage the following foundational technology platforms available within SEI:

- Microsoft Foundry Agents
- Azure Search
- Azure Open AI endpoint
- Azure App Service

The project will leverage a codebase from DocuFlow/DIP to accelerate the development of the UC11 document processing solution at scale. This codebase will leverage the technologies above.

12. **Impact Assessment Exercise**


- a. **Impact Assessment** The parties hereby agree that the following events (each a “**Impact Assessment Trigger Event**”) set forth below may trigger an impact assessment exercise (an “**Impact Assessment Exercise**”) if and to the extent such event would materially and adversely impact SEI’s SOW Transformation Value for the SOW, any of the Measurement Metrics or any of the Dependencies. Any party that believes a Impact Assessment Trigger Event has occurred must raise the issue at the next scheduled meeting of the Program Level Committee following such party’s awareness of the alleged Impact Assessment Trigger Event, together with reasonable supporting detail. The Program-Level Steering Committee shall review the facts and circumstances and determine whether a Impact Assessment Trigger Event has occurred and, if so, whether and to what extent a recalibration is appropriate. Any failure to agree as to whether a Impact Assessment Trigger Event has occurred shall be escalated in accordance with Section 10.4 of the MSOW. Upon agreement that a Impact Assessment Trigger Event has occurred, the parties will conduct the Impact Assessment Exercise to identify the root cause of the Impact Assessment Trigger Event, determine whether any adjustments to the Implementation Plan Internal Requirements, BAU Metrics, Dependencies or assumptions are necessary or appropriate. The parties will work together, in good faith, to determine whether, after giving effect to the applicable Impact Assessment Trigger Event, any remediations or changes are necessary to the terms and conditions under this SOW, including Measurement Metrics, Implementation Plan, Opportunity Go-Live, or the Validation Period. Based upon the results of such Impact Assessment Exercise, the parties will make any necessary adjustments to Measurement Metrics, Implementation Plan or schedule, capacity expectations, fees and/or any other term, condition or assumption set forth in such SOW. The agreed-upon results of the Impact Assessment Exercise will be memorialized pursuant to a Change Order.
- b. **Impact Assessment Trigger Events.** The parties hereby agree that the following shall be Impact Assessment Trigger Events:
- Changes to anticipated Implementation Plan that negatively impact timelines. For the avoidance of doubt, the parties acknowledge and agree that any delay or failure of SEI to provide sample documentation pursuant to Implementation Plan will not constitute a Impact Assessment Trigger Event.
 - Any updates to the baseline metrics that reduce the SOW transformation value
 - Any access or technology limitations, that negatively impact SOW transformation value
13. **Implementation Plan.** The parties hereby agree that the Implementation Plan set forth in Appendix A, containing the detailed Implementation Plan and implementation schedule are applicable to the Services.
14. **Termination Rights and Fees.** Schedule 5 sets forth the termination rights and the related termination events and fees, including termination for convenience rights and calculation methodology for early termination amounts due.
15. **Termination Assistance and Exit Rights.** NA
16. **Disaster Recovery/Business Continuity.** The services delivered as part of this SOW are not mission critical.

Scenario	Impact	Business Continuity/Disaster Recovery Plan
Site, City outage	Schedule delay	Offshore location: Continue service using onshore resources and/or resources from back-up site in India Onshore location: IBM resources are from multiple cities; continue services using remaining onshore resources from other cities and/or resources from back-up site in India
Country outage	Schedule delay	Offshore location: Continue services using onshore resources Onshore location: Continue services using offshore resources
Unavailability of key personnel	Schedule delay	Back-up and succession plan for key personnel


17. **Additional Requirements for SEI Customers.** There are no additional requirements for SEI customers. Failure by Vendor to comply with any Additional SEI Requirement shall be considered a material breach of this SOW and SEI may terminate this SOW in accordance with Section 9.02(b) of the MSA.
18. No Personal Data will be processed under this SOW. Vendor will use only non-identifiable data in performing the Services (e.g., dummy test data and/or anonymized or aggregated data from which no individual can be identified). Pseudonymized data, or data that can be associated or re-associated with an individual by SEI or another party, is identifiable Personal Data and cannot be used under this subsection. Accordingly, the DPA (Data Processing Addendum) is not applicable to this SOW. If the scope of Services changes to involve any Personal Data, the parties will first execute and attach a DPA Exhibit and comply with all relevant data protection requirements before processing such data

Each of the Parties has caused this SOW to be executed by its duly authorized representative as of the SOW Effective Date.

International Business Machines Corporation

Signed by:

By: _____
2C94B906073643B...
Name: Manoj Sthanumalayan
Title: Authorized signatory
Date: 6/30/2026

SEI Global Services, Inc.

Signed by:

By: _____
3497F38BD7AC4A8...
Name: Bradley Landis
Title: Vice President
Date: 6/30/2026